
Technical Development; Unit Testing 

  

The requirements should be in the ACE task/ATHR request. If they are not there, the developer 
will work with the Functional Lead to get a clear picture of all the requirements, documenting 
them in the task/request. 

All development projects are associated with a unique project number in the format 
HR_NNN_NNA. The middle 3 numbers are associated with a particular functional area of the 
application, the last 2 numbers are sequential within that area. The alpha character at the end is 
used if there are numerous changes to that customization.  

For example, HR_100_01 would designate a customization within Administer Workforce. Once 
that is in production, if a further change is required for that customization, project HR_100_01A 
would be used, the next would be HR_100_01B, and so on. If we should reach HR_100_01Z, the 
next project number used would be HR_100_AA, then HR_100_AB, and so on. 

The exception to the naming standard would be the case where we are implementing a temporary 
fix while awaiting a PeopleSoft patch. In this scenario, the project number would be an 
HR_FIX_NN where NN is a sequential number from 01-99. 

The Project Lead/Manager or the Production Support Backup will supply the project number for 
a development task. It will be put in the heading of the ACE task/ATHR request. 

UW Request 

a) New Customization 

If the request is for a new customization, the developer will create a Customization Requirement 
and a Customization Design document. Developers, please refer to Guidelines for Completing 
Customization Specifications for further information.  

b) Modification to Existing Customization 

If the request is for a change to an existing customization, a modification to the Requirements 
document will be required for that customization. For example, if the request is a change to 
HR_100_01 customization, then: 

1. the Requirements document for HR_100_01 will be modified to incorporate the 
new requirements 

2. the Requirements document for HR_100_01 will be updated in any relevant areas 
to do with this new change (navigation, security, related project numbers) 

3. a link and description of the new project number will be added under "Links to 
Project Designs" 



4. the Design document will be created. Please refer to Guidelines for Completing 
Customization Specifications for further information. 

These documents will be posted to the Specifications Index where functional team members can 
refer to them for specification sign off before development begins. The specification sign off will 
be done with a status update in ACE (Please refer to the ACE process flow of a typical 
development project for more information on how to use ACE through the evolution of a task). 

At this point, development should begin. Please refer to Overview of our Development 
Environment for more details on our typical development environments.  

The University has a number of standards that must be followed for all development. This allows 
us to easily identify our customizations, separate from what was delivered by PeopleSoft. Please 
refer to PeopleTools Standards & Procedures for a standard associated with different 
PeopleTools objects, using secure shell, password controls, use of Change Management for 
development project migration, naming standards, etc.  

Development for all PeopleTools objects will be in the DV instance, where developers have full 
tools and sysadm access.  

There are times development may include objects that are external to PeopleTools (SQR's, SQL 
scripts, shell scripts, etc). Please refer to Unix Development Environment for further details. 

There may be points through the development and test cycle where clarification is required on a 
requirement, and the document(s) may have to be updated.  

Once a developer has completed development for a customization in the development 
environment (DV), that developer is responsible for unit testing the customization and ensuring 
that it meets all specified requirements. Please see Developer Testing Guidelines for more 
information. 

After development testing is complete, the change should be migrated to the test environment 
(TS instance), update the status to Functional Testing & group to Functional in ACE, and the 
functional user can proceed with testing. Please refer to Migrating Development Work for more 
information.  

PeopleSoft Update 

Development for PeopleSoft updates is a little different than a UW customization. Please refer to 
Update Procedures for more information. 

i) Tax Update 

We do not execute a freeze when applying tax updates. Development, testing and project 
migration continues in our regular environment, at the same time as it is happening for our tax 
update environment. For this reason, the tax update development and testing must reside on a 



separate technical software silo than our regular development/test instances. In other words, we 
don't want the tax update changes affecting our regular changes that are being tested. 

Our QA and TX instances reside on a separate software silo from our other development and test 
instances. 

The Project Lead/Manager will work with Functional Leads on an appropriate date for applying 
the tax update for testing and to production. Once the dates are decided, the Project 
Lead/Manager will submit a request to the App Admins in Request Tracker. The request 
typically: 

 requests a refresh of QA instance so that it is up to date with production for a data 
compare 

 requests application of the tax update 
 requests date that it is to be applied to production (production down time typically 

scheduled for half day) 
 includes any correspondence of problems encountered once testing begins 
 includes development project number that must be migrated with project, if one exists 
 any special instructions that may be required for migration to production 

The Project Lead/Mananger will also set up a task in ACE for the tax update. This task may or 
may not include a development project number. All correspondence for the tax update between 
Functional Leads and the developer assigned to the tax update should take place within ACE. 
Please refer to the ACE process flow of a typical development project for more information on 
how to use ACE through the evolution of a task. 

App Admins apply the tax update to demo and QA. The QA instance is then backwashed into 
TX. 

A tax update includes a large number of changed objects redelivered by PeopleSoft. These 
objects are either tools related(internal) for sqr's/cobol(external). This means that we have to 
compare these objects with any we have customized, and reapply our customizations, if they are 
still applicable. Developers have to manually compare the SQRs that have been redelivered with 
the tax update, and determine which ones we have customized, then reapply the customizations. 
The compare is typcially done by doing a file compare in UltraEdit. 

To determine PeopleTools objects that we have customized and are changed by the tax update, 
the App Admins will run compare reports and give the developers the results. 

To reapply our customizations to objects that are changed in the tax update, development of 
PeopleTools objects are done in the TX instance. Development for SQRs will be done in package 
hrms1d on boss in the sqr002 directory (the developer can work on the changes in sqr001 and 
then copy them to sqr002). Development unit testing can be done in the TX instance, which 
looks at sqr002 in hrms1d. 



Once development is complete, the developer must set the development project up in Change 
Management, under the x.x Tax Update application (where x.x is the current application 
version). This Tax update application in Change Management points to the TX instance for 
project object references. 

Once the project is set up in Change Management, the developer will ask the App Admin to 
migrate the changes to QA.  

All functional testing for the tax update is done in QA. Please refer to Testing Procedures on how 
to document tax update testing. 

ii) Patches/Fixes 

A PeopleSoft patch/fix would follow the same type of procedure as above. It would be applied to 
demo and QA. QA would then be backwashed to TX. 

All functional testing for the patch/fix would happen in QA. 

iii) Bundles/Maintenance Packs 

We would execute a development freeze while testing a bundle or maintenance pack. This is 
necessary to reduce the risk of: 

1. overwriting a re-delivered PeopleSoft object in the bundle/mtce pack while migrating a 
customized object outside of the scope of the bundle testing 

2. a customization outside of the scope of bundle/mtce pack testing that could be affected by 
a change in the bundle/mtce pack. 

Other than the freeze on any further development, the application, development and testing 
procedures would be pretty much the same for a bundle as they would be for the tax update. In 
fact, most bundles will be applied concurrently with a tax update to take advantage of the testing 
that would have to occur for a tax update. Please refer to the above Tax Update section for 
further information on procedures. 

Maintenance packs would be more extensive and would be more like a mini upgrade. New 
development and test instances would likely be created to develop and test for the maintenance 
packs, with a separate silo from the existing ones. 

Any development that absolutely must proceed during bundle/maintenance pack testing (and that 
can be migrated to production with or after the bundles) should be done in TX where the bundles 
reside. Special arrangements will have to be made with the App Admins to migrate the 
development project to QA for functional testing, where the bundles/maintenance packs reside. It 
can be signed off and migrated to production with the bundles/maintenance packs. If it is going 
to be migrated at a later date, it will have to be exported from TX and imported into DV after DV 
is refreshed from production with the bundles/maintenance packs. 



If the production support development will be migrated to production before the 
bundles/maintenance packs, it will be done through the normal route (DV, TS). After it is in 
production, and before the bundles/maintenance packs are signed off, it will also have to be 
tested in QA to ensure that the bundles/maintenance packs will not affect it. 

Refreshes of all instances MUST be done after a bundle or maintenance pack is applied to 
production. If there is an instance that is at a critical state where a refresh is not possible, the 
bundle or maintenance pack must be manually applied to that instance. 

 


