

Timelines

Build Foundation (Sep 2010-2011)	Migrate Early Adopters (Sep 2011 – Dec 2011)	High-Pace Rollout (Jan 2012+)
Leverage Drupal CMS framework to build uWaterloo CMS product Develop internal expertise to support and extend the uWaterloo CMS product	Migrate early adopters into uWaterloo CMS product Develop training-and-support materials leveraging collaboration with early adopters Continue adding functionality to uWaterloo CMS product	Rollout uWaterloo CMS product to 1000+ uWaterloo website

UNIVERSITY OF
WATERLOO

Timelines for the CMS pilot project (column 1) and rollout of the CMS across the university (columns 2 & 3)

Early adopters

Sites for migration Sep to Dec 2011:

- Waterloo main (homepage related)
- Faculty of Environment (faculty level)
- Faculty of Applied Health Sciences (faculty level)
- Housing and Residences (support unit)
- Waterloo Web Resources (training & support)

UNIVERSITY OF
WATERLOO

The logo for the University of Waterloo is positioned in the bottom left corner of the slide. It consists of the text "UNIVERSITY OF" in a smaller font above the word "WATERLOO" in a larger, bold font. To the right of the text, there are several thin, curved lines in various colors (yellow, pink, green, blue, red) that sweep upwards and to the right, creating a dynamic, modern feel.

- No changes expected to early adopters at this stage
- Exact time of migration for each site will be defined shortly
 - Faculty 1 (ENV) live launch expected Sep-Oct 2011
 - Faculty 2 (AHS) live launch expected Nov-Dec 2011 (note may be Jan 2012 due to holidays)
 - Housing and Residences live launch expected Oct-Nov 2011
 - Waterloo main will be launched before or during Sep 2011 (scope = home level; about Waterloo; communications | news)
 - Waterloo Web Resources preliminary launch in Sep 2011 (with refinements to Jan 2012 based on work w/ early adopters)
- Note: all of these areas have made heavy commitments to updating and improving content to be role models within the CMS